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Introduction: We share lessons learned from par-
ticipation on the Science Teams and Recov-
ery/Preliminary Examination/Curation teams for three
recent sample return missions: (1) the Long Duration
Exposure Facility (LDEF), which returned to Earth
with interplanetary dust and spacecraft debris particles
in 1990 [1], (2) the Stardust Mission, which returned
grains from comet Wild-2 and fresh interstellar dust to
Earth in 2006 [2], and (3) the Hayabusa Mission,
which returned regolith grains from asteroid Itokawa
in 2010 [4].

Sample Contamination Issues: For Stardust and
Hayabusa, especially, contamination control proce-
dures were integral to flow of spacecraft manufacture,
assembly, testing, flight and recovery. The science
teams took a very active role in planning and imple-
menting contamination control measures. We moni-
tored contamination through numerous witness mate-
rials, which were all archived for later analysis. How-
ever, despite these precautions the Stardust spacecraft
outgassing was sufficient to degrade camera opera-
tions, and the aerogel capture media was significantly
contaminated during manufacture. We also never
completely solved the problem of defining useful lim-
its for organic contaminants of spacecraft hardware,
which haunts us as we rather unexpectedly captured
primitive cometary organics. It is critical to devise
improved contamination control efforts. It is also
critical to appoint contamination control leads from
within the mission team for the lifetime of the mission.
The mission team should also prepare for the mission
to be more successful then is generally anticipated.

Spacecraft Recovery Operations: The mission
Science and Curation teams must actively participate
in planning, testing and implementing spacecraft re-
covery operations. The Genesis crash underscored the
importance of thinking through multiple contingency
scenarios and practicing field recovery for these poten-
tial circumstances. Having the contingency supplies
on-hand was critical. A full year of planning for Star-
dust and Hayabusa recovery operations was insuffi-
cient, adding strain to the field teams. Care must be
taken to coordinate recovery operations with local or-
ganizations and inform relevant government bodies
well in advance .Recovery plans for both Stardust and
Hayabusa had to be adjusted for unexpectedly wet
landing site conditions. Documentation of every step
of spacecraft recovery and deintegration is necessary,
and collection and analysis of landing site soil was
critical. The recovery of LDEF by the Space Shuttle

was bungled, severely degrading the science return
from the mission — concerns for human comfort out-
weighed important LDEF mission goals. We found the
operation of the Woomera Text Range (South Austral-
ia) to be very robust in the case of Hayabusa, and in
many respects we prefer this site to the domestic Utah
Test and Training Range (used for Stardust). Recov-
ery operations for all three spacecraft significantly
suffered from the lack of a hermetic seal for the sam-
ples, probably in many additional ways which will
only become apparent in the future. Mission engineers
should be pushed to true seals for returned samples.

Sample Curation Issues: Many Curation issues
are treated by Carl Allen’s abstract for this meeting
[3], but we can make additional suggestions. More
than two full years were required to prepare curation
facilities for Stardust and Hayabusa. Despite this see-
mingly adequate lead time, major changes to curation
procedures were required once the actual state of the
returned samples became apparent. Two years of Cu-
ration preparation are insufficient. The sample data-
base must be fully implemented before sample return —
for Stardust and LDEF we did not adequately think
through all of the possible sub-sampling and analytical
activities before settling on a database design. Also,
analysis teams must not be permitted to devise their
own sample naming schemes. Remote storage of a
sample subset is critical.

Preliminary Examination (PE) of Samples: There
must be some determination of the state and quantity
of the returned samples, to provide a necessary guide
to samples requesters and the inevitable oversight
committee tasked with sample curation oversight.
Sample PE must be designed so that late additions to
the analysis protocols are possible, as new analytical
techniques become available. We prefer an inclusive
PE with in-depth investigation of a limited, but repre-
sentative, subset of the returned samples (<10%). By
being as inclusive as possible during PE information
return was maximized and a broader community be-
come acquainted with both the scientific value and
problems associated with the samples in the shortest
possible time
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